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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Administrative Office of the Courts

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-2(April)

Judicial Branch/AOC

Adair County Adair Complete/In Warranty2004-2006 100 02/25/10 03/01/10

Allen County Allen In Construction2008-2010 35 01/01/12

Boyd County Boyd Complete/Not Closed Out2004-2006 100 06/30/09 05/11/09

Bracken County Bracken Design/Phase C2008-2010

Breckinridge County Breckinridge In Construction2006-2008 40 11/01/11

Bullitt County Bullitt Complete/Not Closed Out2000-2002 100 05/31/07 05/31/07

Campbell County Campbell In Construction2006-2008 45 09/01/12

Carlisle County Carlisle Complete/In Warranty2008-2010 100 04/01/11 04/01/11

Fleming County Fleming In Construction2006-2008 70 06/25/11

Franklin County Franklin Awarding Contract2006-2008
Comments: Construction starts in April 2011

Gallatin County (Project Pool) Gallatin Complete/Not Closed Out2004-2006 100 04/30/08 04/30/08

Garrard County Garrard In Construction2006-2008 70 06/01/11

Grant County Grant Complete/In Warranty2004-2006 100 02/01/10 04/01/10

Grayson County Grayson Complete/Not Closed Out2004-2006 100 05/29/09 06/15/09

Green County Green Complete/In Warranty2004-2006 100 03/01/10 05/01/10

Hancock County Hancock In Construction2006-2008 90 05/01/11

Hart County Hart Complete/Not Closed Out2004-2006 100 10/31/08 12/31/08

Hopkins County Hopkins In Construction2006-2008 30 02/01/12

Jackson County Jackson Complete/Not Closed Out2004-2006 100 01/30/10 02/28/10

Laurel County Laurel Complete/In Warranty2004-2006 100 03/30/10 05/01/10

Lawrence Cousnty Lawrence Bidding2008-2010

Livingston County Livingston Complete/Closed Out2004-2006 100 12/31/08 01/01/09

Logan County Logan Complete/In Warranty2004-2006 100 02/10/10 03/15/10

Marion County Marion In Construction2006-2008 95 07/01/11

Mercer County Mercer In Construction2006-2008 60 12/01/11

Monroe County Monroe In Construction2006-2008 75 06/15/11

Morgan County Morgan In Construction2008-2010 20 09/01/11

Owen County Owen In Construction2006-2008 35 03/30/12
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Pendleton County (Project Pool) Pendleton Complete/In Warranty2004-2006 100 03/30/10 05/01/10

Pike County Pike In Construction2006-2008 10 12/30/12

Pulaski County Pulaski Complete/In Warranty2004-2006 100 09/30/10 10/30/10

Robertson County (Project Pool) Robertson Complete/Not Closed Out2004-2006 100 06/30/09 11/01/09

Rowan County Rowan In Construction2006-2008 90 05/01/11

Russell County Russell In Construction2006-2008 80 07/01/11

Shelby County Shelby In Construction2004-2006 80 07/18/11

Taylor County Taylor Complete/Not Closed Out2004-2006 100 10/30/09 10/15/09

Todd County Todd In Construction2006-2008 30 10/14/11

Trigg County Trigg Complete/Not Closed Out2004-2006 100 08/30/09 08/30/09

Washington County Washington Complete/Not Closed Out2004-2006 100 01/31/09 03/20/09

Whitley County Whitley In Construction2006-2008 75 09/01/11

Wolfe County Wolfe In Construction2006-2008 35 01/01/12

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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